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SYNOPSIS OF VILLAGE OF SAUGET SEWER STATUS
PRESENTATION TO THE ASSOCIATION

MEETING DATES: January 19, 1890, 11:00 A.M. and

February 3, 1980, 3:00 P.M.

History:

A brief history of the sewer system over the years was presented.

In

the early eighties, many sinkholes and settlements occurred

resulting from infiltration into the sewer system due to deterio-
ration of the sewer system. These conditions became evidenced as

a
In

result ot storm water and high ground water table conditions.

this time frame, basement flooding in the residential areas

occurred with a high dcgrce of frequency. A storm water report

“for

the

the residential area was prepared by PHWA utilizing a part of
park for a dctention pond. This detention basin was later

revised eliminating dctention in the park with the utilization of

a

detention basin in Dead Creck. it became apparent that the

required sewer repairs werc substantial and would be very costly

and

that considecration should be given to obtaining Grant money,

if possible. In order to be eligible for Grant consideration, an
“Addendum to Facilitics Plan and Infiltration-inflow Analysis"”

was

prepared by PHWA and Rhutasel. The report outlined past

sewer system repairs and recommendcd improvements. The past
sewer repair map and rccommended improvement map were presented,

as

well as the list of repairs and their recommended costs. A

description and original cost estimate for the improvements were
also presented (a copy of both tables are inciuded herein for

reference). Grant money was appiied for but none available at
the time. $8.5 million of bonds were issued and construction
pians were precpared for Phase |, It, and 1ilA of the listed
recommended improvements with an ecstimated cost of $4.7 millian.
Low bid received was approximately $5.1 million. The Sauget

Sanitary Development and Rescarch Association rccommended not to
proceed with the work as bid on the basis that the bid was too
high and that the outlined improvements in total were not neces-
sary due to the reduction of industry's effluent. An application

for
the

awardecd to the Village of Sauget.

a Build Illinois Grant was prepared by the Association with
assistance of PHWA and $1.5 million Build Illinois Grant was
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Revised plans for the Terminal Railroad repair work was produced
by PHWA. The Association hired a construction manager to do the
work by hiring various subcontractors on a time and material
basis. At approximately 25% into the project thc progress of the
work was not on time. The quality of the work was deficient and
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serious safcty problems were evidenced. Upon observing safety
hazards, PHWA, through dircct contact with Kecley Bros. Contract-
ing Company and the Village of Saugct, -immediately had these
hazards corrected. The Village recommended Keeley Bros. as the
General Contractor to complicte the projcct under - an emergency
clause ¢n a time and material basis and a percentage fee. The
original plans and <current plans that are being utilized were
presented. The prescnt status of Phase |, 11, and I11A modified

project is approximatciy 70% complete with the Northern portion

of
ern

the project 100% complete -and flow diverted through the North-

side and repairs commencing on the Southern portion of the

project. The amount of construction completed at the time Tof

this

mceting, including dewatcring cost, is approximately $2.8

miltlion.

It

was presented that the first three phases of some ten phases

is well underway in their completion but -that the other repair
and improvements as cutlined needs attention, however, these
repairs and improvements do neced re-evaluation. The Mayor and
Village realize that storm water is still a problem within the
residential area and that the storm water did substantially
effect the existing combined sewer system. PHWA was authorized
to prepare a storm water study for the entire Village of Sauget.
it was presented that this study is underway and would take
approximately 6 months for completion. It was also presented
that

the nced for said study is evidencecd by several unfavorable

conditions as follows: .

n

Overflow of combined storm water and sanitary sewage into
Dead Creek (Dead Creek detention be eliminated by Cerro}.

Residential sewer backup still exists.
Temporary pumping of combinéd wastes into open fields. .

The cost of additional storm water lagoons at the P-Chem
Plant.

The cost of unnccessary trcatment of storm water.
With the absence of Dcad Creek detention, the eftect of

sewer backup throughcutrthc Village and industries due to
the high intensity storms.
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Lastly, PHWA asked for the cooperation of all the

order to properly compliete the storm water study
reprcsentative of cach industry be established far
purposes. This concluded the presentation.

Respectfully submitted,

P. H. WEIS & ASSOCIATES, INC.
ENGINEERS/ARCHITECTS/PLANNERS
12231 Manchester Road

St. Louis, Missouri 63131

March 5, 1890

PHW:de
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TABLE 2

SEWER SYSTEM
REPAIR & IMPROVEMENTS
(1974-1984)

ITEM NO. DATE GENERAL DESCRIPTION TOTAL COST
1 Sept. 1974 Manhole Repairs (Monsanto Ave.) $ 232,000
2 Aug. 1975 Diversion Box Repairs

(Rt. 3, So. Monsanto Ave.) 563,000
3 Aug. 1976 Terminal Railroad Sewer Repairs

(Phase 1) 331,000
4 Aug. 1977 Emergency Repairs to Interceptor Box

_ (Rt. 3) 17,000

5 Dec. 1977 Sewer Improvements

(Falling Springs Ave.) 78,000
6 July 1979 Terminal Railroad Sewer Repairs

(Phase II) 2,200,000
7 April 1980 Influent & Effluent Sewer Line '

@ WWTP (Phase 1) 390,000
8 Sept. 1982 Manhole Repairs (Mississippi Ave. -

Rt. 3 - Phase I & II) 1,650,000
9 March 1983 Misc. Sewer Repairs 115,000
10 April 1983 Misc. Sewer Repairs 458,000
11 May 1983 WWTP Effiuent Box - Damage Evaluation 4,000
12 June 1983 Sewer Repairs (Monsanto Ave.) 132,000

TOTAL $6,170,000 .
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PHASE

Vi

TABLE 18

RECAPITULATION OF PRELIMINARY COST ESTIMATES

Repairs at the T.R.R.A.
Repairs at the T.R.R.A.
Repairs at the T.R.R.A.
Repairs at the T.R.R.A.
Replace Abandoned Line to P-Chem

New 42" Sewer To and Along
Monsanto Avenue

Grout 30" & 24" Sewer -
Monsanto Avenue & South
Along Route 3

Grout 24", 30" and 36" Sewer
to Dead Creek

Storm Water Retaining Dead Creek
insituform Res. Sewers

Abandon Box €

PROJECT COST SUMMARY:

*Line and Boxes at T.R.R.A. 4-7 M.
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COosT

$ 2,275,000+

$ 1

L I

$ 1

,382,000¢%*

,008,000¢*

974,000¢*

, 315,000

$ 4,894,000

$ 1

$ 1

, 704,000

,506,000

$ 2,116,000

708,000

99,000

$16,973,000
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